IPRS Statewide Rollout

Meeting Minutes
August 23, 2002

Meeting Representatives:

Gary Imes IT Section Mark Robeson Lee-Harnett absent
Jean Revenew IT Section Art Eccleston Director’s Office
Betty Cogswell IT Section Rick DeBell Budget Office
Anita Curtis IT Section Jim Ryals DIRM
Deborah Merrill IT Section Shawn Holland DIRM
Hampton Carmine IT Section absent Rick Olson DIRM
Sharon Smith Contract Adm. Joyce Sims EDS absent
Mary Tripp Program Acct. absent Sharlene Bryant EDS
Cathy Bennett EDS absent
Visitors: None scheduled Paul Carr EDS
1) Review and Approve Minutes

2)

3)

4)

5)

6)

7

a) The July 12 (version 3) and August 9 (version 2) meeting minutes were approved for posting.
b) These meetings will change to an open format effective today. Meeting reminders/agenda will
continue to be distributed the Wednesday before the meetings.

Contracts
a) MOA
i) OPC and Wake have not signed
b) TPA
i) No TPA from Mecklenburg or SE Region.
i) Tideland mailed in copies. EDS will return for originals
iiil) OPC modified their TPA. EDS cannot accept changes to the TPA document.
State Plan

a) The State Plan Project Team has been disbanded.

Program Accountability
a) Area Programs are having a problem with Medicaid/IPRS Crosswalk issue - Mary and Art are
responding.

HIPAA
a) Discussion on Privacy Gap Analysis Surveys

Implementation Planning
a) Phase 1 Status

i) Guilford is making excellent progress. Wayne is progressing, just not as quickly.

i) The CMHC AP’s (3)have encountered some problems, a couple are very significant. Bill
Cotton of Pathways has documented the problems and is working with CMHC to resolve them.

iiil) VGFW is working with UNI/CARE to resolve the problems they have encountered both

with the 834 and 837 formats.
b) Phase 2 Status

i) Sandhills now has a format certified 834.
d) Transitioning clients issue
i) Spencer Clark was asked to provide a draft to Gary on the TNC target population

concerns raised by the Area Programs and how the Division could best address the issues.
Gary and Phillip Hoffman will prepare the final document for Dr. Visingardi’'s approval. The
transition concerns relate to the State Plan and are not really an IPRS problem.

i) Monday the project status meeting will be in a vendor user group format for both Phase |
and Phase Il AP’s that use CMHC, CSM and UNI/CARE.
iii) The remaining Phase Il AP’s Mecklenburg (BCMS) and Southeastern Regional (Wildata)

will meet on another day to be determined at our next project status meeting.
Training
a) Session 2 training dates will not change.



8)

9)

10)

11)

c)
d)
e)

Phase Ill Session 1 Training Dates - September 23 - 25 and October 8 - 10, 2002

Phase IV Session 1 Training Dates — December 3 - 5, 2002

Betty is working on the Target Population Eligibility checklist, which has been sent to division
workgroup.

i) Betty will distribute to pilots, phase | and phase Il area programs.

A crosswalk with all target pops and ICD9 codes has been developed and Betty would like to use it
in conjunction with the eligibility matrices.

IPRS Operations Support

a)

Rates Maintenance

i) Still behind on rates.
i) The only rate problem relates to Division internal procedures.
iiil) Betty will inform phases of how we handle rates. We must notify them how to interface

with Deborah’s group.

Issues for the IPRS Steering Committee

Other
a) Questions about crisis services and disaster plan
i) Division needs to have plan of how essential division staff would access the system in the
event of a disaster (contingency recovery plan) per page 26 of the Local Business Plan.
i) Gary believes that we already have what is needed to do it.
iiil) Need to establish policy...already have placeholder

b)

(1) Mike Byrne is the contact for the COA
(2) May be in Kwame'’s final documentation from the Y2K plan. Hampton and Rick DeBell will

handle.
Direct provider enroliment
i) ELT had a problem with one of the documents and it is being revised.
i) The problem should be resolved if the area programs have to pay vendors within 30 days.
iiil) A broad scale effort to enroll providers will not happen right now.

Other Meetings -

Phase | AP Status August 26
Phase Il AP Status September (week of 9/9)
Division IPRS Workgroup September 3 (Tuesday)

IPRS Implementation Steering Committee  September 18 (cancelled due to FARO)

Next Meeting
September 6, 2002 - 8:30am, Albemarle CR 1112
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